Exhibit A
Scope of Work

TECHNICAL TASK LIST

Task # | CPR Task Name

1 ADMINISTRATION

2 X FINALIZE DESIGN FOR WATER TREATMENT/RECYCLING
SYSTEM

3 EQUIPMENT PROCUREMENT

4 PREPARE DETAILED CONSTRUCTION DRAWINGS FOR WATER

TREATMENT/RECYCLING SYSTEM

X EQUIPMENT INSTALLATION

PREPARATION AND IMPLEMENTATION OF TEST PLAN

TECHNOLOGY TRANSFER ACTIVITIES

|N (OOl

PRODUCTION READINESS PLAN

KEY NAME LIST

Task # | Key Personnel Key Subcontractor(s) Key Partner(s)

1-8

GLOSSARY
Specific terms and acronyms used throughout this scope of work are defined as follows:

Term/Acronym | Definition

ASTM American Society for Testing and Materials — an international
organization that develops voluntary-compliance technical
standards for a wide range of materials, products, systems, and

services.

B100 Pure biodiesel —i.e., a fuel comprising 100% biodiesel that has not
been blended with petroleum diesel

Biodiesel A renewable fuel for diesel engines comprised of mono-alkyl esters
of long chain fatty acids derived from vegetable oils or animal fats

BOD Biological Oxygen Demand -- The amount of oxygen required by

aerobic microorganisms to decompose the organic matter in a
sample of water (used as a measure of the degree of water
contamination)

CPR Critical Project Review
D6751 The ASTM Standard Specification for
Biodiesel Fuel Blend Stock (B100) for Middle Distillate
Fuels
Energy California Energy Commission
Commission
M&V Measurement and Verification
MCC Motor Control Center -- An assembly of one or more devices or
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Term/Acronym | Definition

groups of devices that serve to govern in some predetermined
manner the performance of electric motors.

P&ID Process and Instrumentation Diagram
PIER Public Interest Energy Research
PLC Programmable Logic Controller -- A digital computer used for

automation of electromechanical processes (such as control of
industrial process machinery).

RD&D Research, Development and Demonstration

RO Reverse Osmosis -- A process by which a solvent (such as water)
is purified of solutes by being forced through a semi-permeable
membrane through which the solvent, but not the solutes, may
pass.

TDS Total Dissolved Solids — The concentration of all dissolved
substances contained in water (i.e., solids remaining after
evaporation of a water sample).

TSS Total Suspended Solids -- A measure of the suspended solids
(small particles of solid material held in suspension in a solution)
contained in water.

UF Ultrafiltration -- The filtration of colloidal substances through a
semi-permeable medium that allows only the passage of small
molecules.

Problem Statement:

The Recipient will demonstrate an integrated system, which includes a combination of
distillation, ultrafiltration and reverse osmosis technologies, for treating and recycling
spent biodiesel wash water. This system is anticipated to reduce the consumption of
water for biodiesel washing with an ultimate goal of identifying a zero-discharge wash
process. Ultrafiltration and reverse osmosis have been used successfully to reduce
wastewater Biological Oxygen Demand (BOD) and salinity in a variety of industrial
applications (e.g., vegetable oil refining, food processing, etc.), but they have not been
applied to the specific challenges of treating effluent from biodiesel production. While
reverse osmosis has not been commonly applied to removing glycerol (one of the key
impurities in wastewater generated by biodiesel production) from water streams, it is
widely used in power plants to separate water and ethylene glycol (which is structurally
similar to glycerol and expected to interact analogously with reverse osmosis
membranes). Filter Innovations, Inc. has successfully piloted an ultrafiltration/reverse
osmosis unit designed to remove salts and glycerol from wastewater generated by a
food processing plant in Ohio. This technology is one of the integrated wastewater
treatment/recycling systems that will be evaluated during the project.

This project will constitute the first industrial-scale demonstration of treating effluent
from biodiesel production using a combination of these technologies. The data
generated by this project will help address key questions for prospective users
considering a similar installation:

e Will the system efficiently remove impurities from spent biodiesel wash water
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(methanol, glycerol, soaps, salts, and emulsified solids)?
e Can the system be installed and operated cost-effectively?

e Will the system result in a drop-off in product quality relative to biodiesel
washed with non-recycled water?

e What percentages of water recovery and reuse can be achieved at various
costs?

Successful implementation of this project will be a critical step in advancing this
technology beyond the later phase of the “Valley of Death” in research and development
—i.e., developing an immature technology to the point where key scientific and
technological barriers have been overcome sufficiently such that investors are willing to
invest in the final stages of development and transition the technology into industrial
applications.

Goals of the Agreement:

The goal of this Agreement is to provide an industrial-scale demonstration of an
integrated system of emerging technologies for treating/recycling spent wash water from
the biodiesel production process. It must be proven that the technology will greatly
reduce water consumption and wastewater discharge associated with the conventional
biodiesel production process, without negatively impacting product quality or incurring
prohibitively high costs and/or energy consumption. A successful demonstration will
contribute significantly to commercializing the technology and attaining its widespread
deployment, thereby lowering one of the most significant sustainability barriers
associated with growth of the biodiesel industry in California.

Objectives of the Agreement:
The objectives of this project are to:

1. Determine the amount of wash column discharge that can be treated by the
system and re-used for washing crude biodiesel. The amount of wash column
discharge recovered will be equivalent to the amount by which the water
consumption of the wash process is reduced.

2. Verify that the amount and composition of the ultrafiltration and reverse
osmosis retentate is appropriate for blending with the crude glycerin co-
product.

3. Verify that the spent wash water treated by the system is purified to the extent
that it can be effectively re-used for washing crude biodiesel.

4. Verify that the finished biodiesel produced using recycled wash water is of
comparable quality to biodiesel produced using new wash water and meets all
ASTM D6751 fuel quality specifications for biodiesel (B100).

5. Determine the cost and energy consumption (electricity and gas) associated
with operating the system and compare to the cost and energy consumption
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associated with water use and wastewater disposal without an on-site
treatment system.

As described in the M&V plan in the project narrative, the water fluxes and energy
consumption (electricity and gas) will be monitored and recorded continuously by the
existing programmable logic controller (PLC) system at the facility. Water and fuel
guality will be monitored by analyses of discreet samples collected regularly from
different points in the process during operations.

Product Guidelines:
For complete product guidelines, refer to Section 5 in the Terms and Conditions.

TASK 1 ADMINISTRATION
Task 1.1 Attend Kick-off Meeting

The goal of this task is to establish the lines of communication and procedures for
implementing this Agreement.

The Recipient shall:

. Attend a “Kick-Off” meeting with the Commission Project Manager, the
Grants Officer, and a representative of the Accounting Office. The
Recipient shall bring its Project Manager, Agreement Administrator,
Accounting Officer, and others designated by the Commission Project
Manager to this meeting. The administrative and technical aspects of this
Agreement will be discussed at the meeting. Prior to the kick-off meeting,
the Commission Project Manager will provide an agenda to all potential
meeting participants.

The administrative portion of the meeting shall include, but not be limited
to, the following:

o] Discussion of the terms and conditions of the Agreement
o] Discussion of Critical Project Review (Task 1.2)

o] Match fund documentation (Task 1.6)

o] Permit documentation (Task 1.7)

The technical portion of the meeting shall include, but not be limited to, the

following:

o] The Commission Project Manager’s expectations for accomplishing
tasks described in the Scope of Work

o] An updated Schedule of Products

o] Discussion of Progress Reports (Task 1.4)

o] Discussion of Technical Products (Product Guidelines located in
Section 5 of the Terms and Conditions)

o] Discussion of the Final Report (Task 1.5)
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The Commission Project Manager shall:
. Designate the date and location of this meeting.

Recipient Products:
J Updated Schedule of Products (no draft)
. Updated List of Match Funds (no draft)
. Updated List of Permits (no draft)

Commission Project Manager Product:
. Kick-Off Meeting Agenda (no draft)

Task 1.2 Critical Project Review (CPR) Meetings

The goal of this task is to determine if the project should continue to receive Energy
Commission funding to complete this Agreement and to identify any needed
modifications to the tasks, products, schedule or budget.

CPRs provide the opportunity for frank discussions between the Energy Commission
and the Recipient. CPRs generally take place at key, predetermined points in the
Agreement, as determined by the Commission Project Manager and as shown in the
Technical Task List above. However, the Commission Project Manager may schedule
additional CPRs as necessary, and any additional costs will be borne by the Recipient.

Participants include the Commission Project Manager and the Recipient and may
include the Commission Grants Officer, the Public Interest Energy Research (PIER)
Program Team Lead, other Energy Commission staff and Management as well as other
individuals selected by the Commission Project Manager to provide support to the
Energy Commission.

The Commission Project Manager shall:

. Determine the location, date, and time of each CPR meeting with the
Recipient. These meetings generally take place at the Energy
Commission, but they may take place at another location.

. Send the Recipient the agenda and a list of expected participants in
advance of each CPR. If applicable, the agenda shall include a
discussion on both match funding and permits.

. Conduct and make a record of each CPR meeting. One of the outcomes
of this meeting will be a schedule for providing the written determination
described below.

o Determine whether to continue the project, and if continuing, whether or
not modifications are needed to the tasks, schedule, products, and/or
budget for the remainder of the Agreement. Modifications to the
Agreement may require a formal amendment (please see the Terms and
Conditions). If the Commission Project Manager concludes that
satisfactory progress is not being made, this conclusion will be referred to
the Energy Commission’s Research, Development and Demonstration
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(RD&D) Policy Committee for its concurrence.

. Provide the Recipient with a written determination in accordance with the
schedule. The written response may include a requirement for the
Recipient to revise one or more product(s) that were included in the CPR.

The Recipient shall:

. Prepare a CPR Report for each CPR that discusses the progress of the
Agreement toward achieving its goals and objectives. This report shall
include recommendations and conclusions regarding continued work of
the projects. This report shall be submitted along with any other products
identified in this scope of work. The Recipient shall submit these
documents to the Commission Project Manager and any other designated
reviewers at least 15 working days in advance of each CPR meeting.

o Present the required information at each CPR meeting and participate in a
discussion about the Agreement.

Commission Project Manager Products:

. Agenda and a list of expected participants (no draft)
. Schedule for written determination (no draft)
o Written determination (no draft)

Recipient Product:
. CPR Report(s) (no draft)

Task 1.3 Final Meeting

The goal of this task is to closeout this Agreement.

The Recipient shall:
. Meet with Energy Commission staff to present the findings, conclusions,
and recommendations. The final meeting must be completed during the
closeout of this Agreement.

This meeting will be attended by, at a minimum, the Recipient, the
Commission Grants Office Officer, and the Commission Project Manager.
The technical and administrative aspects of Agreement closeout will be
discussed at the meeting, which may be two separate meetings at the
discretion of the Commission Project Manager.

The technical portion of the meeting shall present an assessment of the
degree to which project and task goals and objectives were achieved,
findings, conclusions, recommended next steps (if any) for the Agreement,
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Products:
[ ]

and recommendations for improvements. The Commission Project
Manager will determine the appropriate meeting participants.

The administrative portion of the meeting shall be a discussion with the
Commission Project Manager and the Grants Officer about the following
Agreement closeout items:

o] What to do with any equipment purchased with Energy Commission
funds (Options)

o] Energy Commission’s request for specific “generated” data (not
already provided in Agreement products)

o] Need to document Recipient’s disclosure of “subject inventions”
developed under the Agreement

o] “Surviving” Agreement provisions, such as repayment provisions
and confidential Products

o] Final invoicing and release of retention

o] Prepare a schedule for completing the closeout activities for this
Agreement

Written documentation of meeting agreements (no draft)
Schedule for completing closeout activities (no draft)

Task 1.4 Monthly Progress Reports

The goal of this task is to periodically verify that satisfactory and continued progress is
made towards achieving the research objectives of this Agreement on time and within

budget.

The objectives of this task are to summarize activities performed during the reporting
period, to identify activities planned for the next reporting period, to identify issues that
may affect performance and expenditures, and to form the basis for determining
whether invoices are consistent with work performed.

The Recipient shall:

Product:

Prepare a Monthly Progress Report which summarizes all Agreement
activities conducted by the Recipient for the reporting period, including an
assessment of the ability to complete the Agreement within the current
budget and any anticipated cost overruns. Each progress report is due to
the Commission Project Manager within 10 days of the end of the
reporting period. The recommended specifications for each progress
report are contained in Exhibit A, Attachment A-2.

Monthly Progress Reports (no draft)
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Task 1.5 Final Report

The goal of the Final Report is to assess the project’s success in achieving its goals and
objectives, advancing science and technology, and providing energy-related and other
benefits to California.

The objectives of the Final Report are to clearly and completely describe the project’s
purpose, approach, activities performed, results, and advancements in science and
technology; to present a public assessment of the success of the project as measured
by the degree to which goals and objectives were achieved; to make insightful
observations based on results obtained; to draw conclusions; and to make
recommendations for further RD&D projects and improvements to the PIER project
management processes.

The Final Report shall be a public document. If the Recipient has obtained confidential
status from the Energy Commission and will be preparing a confidential version of the
Final Report as well, the Recipient shall perform the following activities for both the
public and confidential versions of the Final Report.

The Recipient shall:

. Prepare an Outline of the Final Report.

. Prepare a Final Report following the approved outline and the latest
version of the PIER Final Report guidelines published on the Energy
Commission's website at
http://www.energy.ca.qov/contracts/pier/contractors/index.html at the
time the Recipient begins performing this task, unless otherwise instructed
in writing by the Commission Project Manager. Instead of the timeframe
listed in the Product Guidelines located in Section 5 of the Terms and
Conditions, the Commission Project Manager shall provide written
comments on the Draft Final Report within fifteen (15) working days of
receipt. The Final Report must be completed on or before the end of the
Agreement Term.

. Submit one bound copy of the Final Report with the final invoice.
Products:

. Draft Outline of the Final Report

o Final Outline of the Final Report

o Draft Final Report

. Final Report

Task 1.6 Identify and Obtain Matching Funds

The goal of this task is to ensure that the match funds planned for this Agreement are
obtained for and applied to this Agreement during the term of this Agreement.

8 of 15 PIR-10-016
Exhibit A American Biodiesel, Inc.


http://www.energy.ca.gov/contracts/pier/contractors/index.html

The costs to obtain and document match fund commitments are not reimbursable
through this Agreement. Although the PIER budget for this task will be zero dollars, the
Recipient may utilize match funds for this task. Match funds shall be spent concurrently
or in advance of PIER funds for each task during the term of this Agreement. Match
funds must be identified in writing and the associated commitments obtained before the
Recipient can incur any costs for which the Recipient will request reimbursement.

The Recipient shall:

Products:
[ ]

Prepare a letter documenting the match funding committed to this
Agreement and submit it to the Commission Project Manager at least 2
working days prior to the kick-off meeting. If no match funds were part of
the proposal that led to the Energy Commission awarding this Agreement
and none have been identified at the time this Agreement starts, then
state such in the letter. If match funds were a part of the proposal that led
to the Energy Commission awarding this Agreement, then provide in the
letter a list of the match funds that identifies the:

o] Amount of each cash match fund, its source, including a
contact name, address and telephone number and the
task(s) to which the match funds will be applied

(o] Amount of each in-kind contribution, a description,
documented market or book value, and its source, including
a contact name, address and telephone number and the
task(s) to which the match funds will be applied. If the in-
kind contribution is equipment or other tangible or real
property, the Recipient shall identify its owner and provide a
contact name, address and telephone number, and the
address where the property is located

Provide a copy of the letter of commitment from an authorized
representative of each source of cash match funding or in-kind
contributions that these funds or contributions have been secured.
Discuss match funds and the implications to the Agreement if they are
reduced or not obtained as committed, at the kick-off meeting. If
applicable, match funds will be included as a line item in the progress
reports and will be a topic at CPR meetings.

Provide the appropriate information to the Commission Project Manager if
during the course of the Agreement additional match funds are received.
Notify the Commission Project Manager within 10 days if during the
course of the Agreement existing match funds are reduced. Reduction in
match funds must be approved through a formal amendment to the
Agreement and may trigger an additional CPR.

A letter regarding match funds or stating that no match funds are provided
(no draft)

Copy(ies) of each match fund commitment letter(s) (if applicable)
(no draft)
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Letter(s) for new match funds (if applicable) (no draft)
Letter that match funds were reduced (if applicable) (no draft)

Task 1.7 Identify and Obtain Required Permits

The goal of this task is to obtain all permits required for work completed under this
Agreement in advance of the date they are needed to keep the Agreement schedule on

track.

Permit costs and the expenses associated with obtaining permits are not reimbursable
under this Agreement. Although the PIER budget for this task will be zero dollars, the
Recipient shall budget match funds for any expected expenditures associated with
obtaining permits. Permits must be identified in writing and obtained before the
Recipient can make any expenditures for which a permit is required.

The Recipient shall:

Products:

Prepare a letter documenting the permits required to conduct this
Agreement and submit it to the Commission Project Manager at least 2
working days prior to the kick-off meeting. If there are no permits required
at the start of this Agreement, then state such in the letter. If it is known at
the beginning of the Agreement that permits will be required during the
course of the Agreement, provide in the letter:
> A list of the permits that identifies the:

. Type of permit

" Name, address and telephone number of the permitting

jurisdictions or lead agencies

The schedule the Recipient will follow in applying for and obtaining these
permits.
Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list,
schedule and the copies of the permits. The implications to the
Agreement if the permits are not obtained in a timely fashion or are denied
will also be discussed. If applicable, permits will be included as a line item
in the Progress Reports and will be a topic at CPR meetings.
If during the course of the Agreement additional permits become
necessary, provide the appropriate information on each permit and an
updated schedule to the Commission Project Manager.
As permits are obtained, send a copy of each approved permit to the
Commission Project Manager.
If during the course of the Agreement permits are not obtained on time or
are denied, notify the Commission Project Manager within 10 days. Either
of these events may trigger an additional CPR.

Letter documenting the permits or stating that no permits are required (no
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draft)
A copy of each approved permit (if applicable) (no draft)

Updated list of permits as they change during the term of the Agreement
(if applicable) (no draft)

Updated schedule for acquiring permits as changes occur during the term
of the Agreement (if applicable) (no draft)

TECHNICAL TASKS

TASK 2 FINALIZE DESIGN FOR WATER TREATMENT/RECYCLING SYSTEM

The goal of this task is to complete the design engineering for the integrated water
treatment/recycling system. Implementation of this task will produce an updated mass
balance, a set of process and instrumentation diagrams (P&IDs), and an equipment list
for the system.

The Recipient shall:

Products:

Update the mass balance for the system, which shall contain the flow
rates and chemical composition (including, but not limited to, methanol,
glycerol, soaps, BOD, TSS, TDS) of all water fluxes within the system.
The updated mass balance will incorporate new information about wash
column operating conditions and discharge composition that has been
obtained since the preliminary system design was completed. Provide
report on the updates to the mass balance.

Produce a complete set of process and instrumentation diagrams. The
P&IDs will comprise a set of single-line diagrams showing the
interconnection of process equipment and the instrumentation used to
control the process.

Produce an equipment list for the system. The equipment list shall include
information about all of the specific pieces of equipment that will need to
be purchased - i.e., major system components and related process
equipment (pumps, valves, etc.) and instrumentation/controls
(temperature and pressure indicators, flow meters, level controllers, etc.).

Participate in a CPR as per Task 1.2

Report on updated mass balance (no draft)
Process and instrumentation diagrams (no draft)
Equipment list (no draft)
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TASK 3 EQUIPMENT PROCUREMENT

The goal of this task is to procure all of the components of the water treatment/recycling
system (as specified by the equipment list) in preparation for installation/construction.

The Recipient shall:

Products:

Contact all applicable equipment manufacturers/vendors to obtain
competitive bids.

Evaluate proposals and place orders for all of the items on the equipment
list.

Take delivery of the equipment at the project site (Recipient’s existing
biodiesel production facility at Port of Stockton, CA) and store it securely
onsite prior to the start of installation/construction.

Prepare the Purchased Equipment Report. This report shall include a
listing and brief description of all pieces of equipment that were purchased
and verification that they have been delivered intact to the project site.

Purchased Equipment Report (no draft)

TASK 4 PREPARE DETAILED CONSTRUCTION DRAWINGS FOR WATER
TREATMENT/RECYCLING SYSTEM

The goal of this task is to produce a complete set of construction drawings
(architectural, piping, electrical, and instrumentation/controls) for the system. These
drawings will provide contractors with the detailed information required for
installation/construction of the system.

The Recipient shall:

Work with the applicable contractors to produce architectural and piping
drawings for submission to the Commission Project Manager. The
architectural drawings will contain information about the physical layout
and structural assembly of system components (floor plan, elevations,
section details, etc.). The piping drawings will contain information about
the water and steam piping connecting system components to each other
and to the existing biodiesel production equipment at the project site.

Work with the applicable contractors to produce electrical drawings for
submission to the Commission Project Manager. These drawings will
contain information about all of the electrical components of the system
(layout, wiring, circuitry, connections to existing electrical panels, etc.).

Work with the applicable contractors to produce controls/instrumentation
drawings for submission to the Commission Project Manager. These
drawings will contain information about all instrumentation and controls
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components of the system and their connections to the existing motor
control center (MCC) and PLC of the biodiesel production facility at the
project site.

Products:
. Architectural and piping drawings (no draft)
. Electrical drawings (no draft)
. Controls/instrumentation drawings (no dratft)

TASK 5 EQUIPMENT INSTALLATION

The goal of this task is to install all of the equipment comprising the water
treatment/recycling system and integrate it with the existing biodiesel production facility
at the project site. This will include the physical installation/construction of all system
components as well as programming the existing PLC to incorporate the system.
Implementation of this task will result in the water treatment/recycling system being fully
operational and ready for testing.

The Recipient shall:

. Supervise the installation of system equipment by the contractors
(mechanical engineering/construction, controls engineering/systems
integration, and electrical).

. Supervise the programming of the PLC by the controls
engineering/systems integration contractor.
. Prepare the Equipment Installation Report. This report shall include, but is

not limited to, a description of the system as-installed, photographs of
installed system components, and screen images from control system
computers related to the water treatment/recycling system.

. Participate in a CPR as per Task 1.2.
Products:
. Equipment Installation Report (no draft)

TASK 6 PREPARATION AND IMPLEMENTATION OF TEST PLAN

The goal of this task is to prepare and implement a plan for operating and testing the
performance of the water treatment/recycling system. This will include continuously
logging system data through the PLC and performing chemical analyses on discrete
samples collected regularly from various points within the system. The results will
provide a basis for evaluation of the technical and economic performance of the system.

The Recipient shall:

o Prepare the Test Plan. This plan shall include, but is not limited to,
planned hours of operation for the water treatment/recycling system,
anticipated ranges of key operating conditions, data acquisition rate and
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Products:

averaging procedure for system variables logged by PLC, and listing of
sampling frequency and analyses for regular discreet water samples that
will be regularly collected from various points within the system.

Conduct research and data collection in accordance with the Test Plan.

Prepare the Test Results Report. This report shall include, but is not
limited to, a summary of operating conditions for the system over the
testing period, raw and/or averaged data from continuous PLC logging,
results of water quality analyses performed on discreet samples, and
calculations of key technical and economic performance measures (e.g.,
percentage of wash column discharge recovered by system, consumption
of electricity and natural gas per gallon of wash water processed, total
operational costs per gallon of wash water processed, etc.). This report
should clearly link the test results back to the objectives and goals of this
agreement.

Test Plan (no draft)
Draft Test Results Report
Final Test Results Report

TASK 7 TECHNOLOGY TRANSFER ACTIVITIES

The goal of this task is to develop a plan to make the knowledge gained, experimental
results and lessons learned available to key decision-makers.

The Recipient shall:

Products:

Prepare a Technology Transfer Plan. The plan shall explain how the
knowledge gained in this project will be made available to the public. The
level of detail expected is least for research-related projects and highest
for demonstration projects. Key elements from this report shall be included
in the Final Report for this project.

Conduct technology transfer activities in accordance with the Technology
Transfer Plan. These activities shall be reported in the Monthly Progress
Reports.

Draft Technology Transfer Plan
Final Technology Transfer Plan

TASK 8 PRODUCTION READINESS PLAN

The goal of the plan is to determine the steps that will lead to the manufacturing of the
technologies developed in this project or to the commercialization of the project’s

results.

The Recipient shall:
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. Prepare a Production Readiness Plan. The degree of detail in the
Production Readiness Plan discussion should be proportional to the
complexity of producing or commercializing the product and its state of
development. The plan shall include, as appropriate, but not be limited to:

> Identification of critical production processes, equipment, facilities,
personnel resources, and support systems that will be needed to
produce a commercially viable product.

> Internal manufacturing facilities, as well as supplier technologies,
capacity constraints imposed by the design under consideration,
identification of design critical elements and the use of hazardous
or non-recyclable materials. The product manufacturing effort may
include “proof of production processes.”

> A projected “should cost” for the product when in production.

> The expected investment threshold to launch the commercial
product.
> An implementation plan to ramp up to full production.
Products:
. Draft Production Readiness Plan
. Final Production Readiness Plan
15 of 15 PIR-10-016

Exhibit A American Biodiesel, Inc.



	Task 1.3 Final Meeting
	TASK 6 PREPARATION AND IMPLEMENTATION OF TEST PLAN
	TASK 7 TECHNOLOGY TRANSFER ACTIVITIES
	TASK 8 PRODUCTION READINESS PLAN


